COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/20/2005

ESTIMATE SUMMARY 10:09:34
CONTID: C14954 ESTIMATE NO: 0004 FINL SPEC YR:2002
PCN: 14954-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 127.( DAYS TIME ALLOW: 1/14/20( FIXED COMPLETION DAT
SIGNAL @ SH 285 / CR 43A PERCENT TIME: 100.00 ORIG TIME ALLOW: 11/30/2( FIXED COMPLETION DAI
PROJECT NO: STA 2854-107
Signal @ SH285 / CR43a
NAME OF ROAD: US285
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
POWER ELECTRIC COMPANY PAY PERIOD ENDING 12/20/2005 DATE TIME STARTED 09/10/2004
5901 East Irish Place DATE LET 08/05/2004 DATE WORK BEGAN
DATE AWARDED 08/25/2004 DATE TIME STOpPPED 01/14/2005
DATE CONTRACT EXECUTED 09/10/2004 DATE ACCEPTED 01/14/2005
Englewood CcO 80112 303/220-9844 DATE NOTICE TO PROCEED 09/10/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 175,946.11 PARTICIPATING $ 175,895.77 $ 6,266.03
AWARD PROJECT AMT:  § 160,875.67 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.97% TOTAL EARNINGS 175,895.77 6,266.03
FUNDS AVAILABLE: $ 50.34 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 175,895.77 6,266.03
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,867.80
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 175,895.77 8,133.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 175,895.77 8,133.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,133.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14954-BID ESTIMATE RUN 12/20/2005
PROJECT: STA 2854-107 ESTIMATE NO: 0004 10:09:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00810 REMOVAL OF GROUND SIGN 1.000 1.000
EACH 0.000 0.00
94.00000 1.000 94.00
0010 203-01597 POTHOLING 25.000 25.000
HOUR 0.000 0.00
110.38000 25.000 2,759.50
0015 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 400.000 400.000
LF 0.000 0.00
26.40000 400.000 10,560.00
0020 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,763.000 3,763.000
LF 0.000 0.00
4.54000 3,763.000 17,084.02
0025 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 150.000
LF 0.000 0.00
8.72000 150.000 1,308.00
0030 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
12,193.00000 1.000 12,193.00
0035 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000
EACH 0.000 0.00
631.00000 3.000 1,893.00
0040 614-00011 SIGN PANEL (CLASS I) 53.000 53.000
SF 0.000 0.00
22.98000 53.000 1,217.94
0045 614-00012 SIGN PANEL (CLASS IT) 0.000 0.000
SF 0.000 0.00
25.88000 0.000 0.00
0050 614-00013 SIGN PANEL (CLASS III) 16.000 16.000
SF 0.000 0.00
16.11000 16.000 257.76
0055 614-01585 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 0.000 0.000
80) (POST)
LF 0.000 0.00

18.21000 0.000 0.00
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PCN: 14954-BID ESTIMATE RUN 12/20/2005
PROJECT: STA 2854-107 ESTIMATE NO: 0004 10:09:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 614-01588 STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 80) (GD 0.000 0.000
STUB)
EACH 0.000 0.00
313.00000 0.000 0.00
0065 614-70117 PEDESTRIAN SIGNAL FACE (16) 6.000 6.000
EACH 0.000 0.00
490.00000 6.000 2,940.00
0065 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0070 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 13.000 13.000
EACH 0.000 0.00
672.11000 13.000 8,737.43
0070 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
435.00000 0.000 0.00
0075 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,018.50000 2.000 2,037.00
0075 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0080 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
15,813.00000 1.000 15,813.00
0080 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
11,550.00000 0.000 0.00
0085 614-80000 FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
2,973.00000 1.000 2,973.00
0090 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 4.000 4.000
EACH 0.000 0.00

4,810.50000 4.000 19,242.00
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PCN: 14954-BID ESTIMATE RUN 12/20/2005
PROJECT: STA 2854-107 ESTIMATE NO: 0004 10:09:34

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0095 614-86240 TRAFFIC SIGNAL CONTROLLER 1.000 1.000
EACH 0.000 0.00
20,859.00000 1.000 20,859.00
0100 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
1,160.00000 1.000 1,160.00
0105 626-00000 MOBILIZATION 1.000 0.698
LS 0.302 6,089.53
20,164.00000 1.000 20,164.00
0110 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 214.000 214.000
SF 0.000 0.00
16.24000 214.000 3,475.36
0115 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 164.000 160.000
LINE)
SF 0.000 0.00
12.59000 160.000 2,014.40
0120 630-00000 FLAGGING 176.000 176.000
HOUR 0.000 0.00
19.72000 176.000 3,470.72
0125 630-00007 TRAFFIC CONTROL INSPECTION 6.000 6.000
DAY 0.000 0.00
62.60000 6.000 375.60
0130 630-00012 TRAFFIC CONTROL MANAGEMENT 46.000 47.000
DAY -1.000 -254.93
254.93000 46.000 11,726.78
0135 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800
EACH 0.200 11.73
58.67000 2.000 117.34
0140 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 21.600
EACH 2.400 71.40
29.75000 24.000 714.00
0145 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 1.200 91.90
76.58000 12.000 918.96
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PCN: 14954-BID ESTIMATE RUN 12/20/2005
PROJECT: STA 2854-107 ESTIMATE NO: 0004 10:09:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
16.79000 0.000 0.00
0155 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 92.80
464.00000 2.000 928.00
0160 630-80360 DRUM CHANNELIZING DEVICE 40.000 36.000
EACH 4.000 24.40
6.10000 40.000 244.00
0165 630-80380 TRAFFIC CONE 300.000 270.000
EACH 30.000 139.20
4.64000 300.000 1,392.00
0170 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70074 F/A OBTAIN POWER FROM IREA 1,174.550 1,174.550
FA 0.000 0.00
1.00000 1,174.550 1,174.55
0190 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 202-00825 REM FLASHING BEACON EXTRA WORK 1.000 1.000
EACH 0.000 0.00
280.00000 1.000 280.00
0200 210-00831 RES TRAF SIG HEAD 4.000 4.000
EACH 0.000 0.00

395.00000 4.000 1,580.00
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PCN: 14954-BID ESTIMATE RUN 12/20/2005
PROJECT : STA 2854-107 ESTIMATE NO: 0004 10:09:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 210-04050 ADJ VALVE BOX 6.000 6.000
EACH 0.000 0.00
175.00000 6.000 1,050.00
0210 212-00006 SEEDING (NATIVE) 1.000 1.000
ACRE 0.000 0.00
1,257.33000 1.000 1,257.33
0215 213-00000 MULCHING 1.000 1.000
ACRE 0.000 0.00
945.00000 1.000 945.00
0220 213-00061  MULCH TACKIFIER 150.000 150.000
LB 0.000 0.00
3.13000 150.000 469.50
0225 612-00041 DELIN (FLEX) (TY I) 16.000 16.000
EACH 0.000 0.00
27.66000 16.000 442.56
0230 613-07000 PULL BOX (SPEC) 2.000 2.000
EACH 0.000 0.00
397.00000 2.000 794.00
0235 626-00100 MOBILIZATION (W/O AUTOPAY) 1.000 1.000
L S 0.000 0.00
1,233.00000 1.000 1,233.00
CAT 0200 CURRENT AMT § 175,946.11 $ 6,266.03$ 175,895.75
PROJECT TOTAL CURRENT AMT § 175,946.11 § 6,266.03 3 175,895.75




